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1 Introduction 

1.1 Purpose of this document 

1.1.1 Peartree Hill Solar Farm (hereafter referred to as the ‘Proposed Development’) 
comprises the construction, operation (including maintenance) and 
decommissioning of a solar photovoltaic (PV) electricity generating and storage 
facility with an export capacity of up to 320 megawatts (MW) and associated 
infrastructure, as described within Environmental Statement (ES) Volume 1, 
Chapter 3: Proposed Development Description [EN010157/APP/6.1] and 
Schedule 1 of the Draft Development Consent Order (DCO) 
[EN010157/APP/3.1].  

1.1.2 The Proposed Development is located within the ‘Order Limits’, which set out the 
maximum extent within which the Proposed Development can be carried out and 
encompasses an area of approximately 891 hectares (ha) within East Riding of 
Yorkshire (the ‘Site’) as shown on the Location and Land Area Plan 
[EN010157/APP/2.1].  

1.1.3 The Proposed Development consists of five areas of land (Land Areas B-F – 
there is no Land Area A), interconnecting underground cables between the Land 
Areas, a 132kV underground cable route to National Grid Creyke Beck Substation 
(referred to as the Grid Connection Cable Route), and sections of highway land. 
These are shown in ES Volume 3, Figure 1.2: Land Areas and Cable Routes 
Plan with Field Numbering System [EN010157/APP/6.3].  

1.1.4 This document provides an Outline Decommissioning Environmental 
Management Plan (‘Outline DEMP’) for the decommissioning of the Proposed 
Development. 

1.1.5 A Decommissioning Environmental Management Plan will be produced for the 
Proposed Development in accordance with the requirements in Schedule 2 of 
the Draft DCO [EN010157/APP/3.1] prior to commencing decommissioning. The 
Decommissioning Environmental Management Plan must be substantially in 
accordance with this Outline DEMP. 

1.1.6 It is envisaged that a Decommissioning Environmental Management Plan may 
be prepared, approved, and implemented for individual parts of the Proposed 
Development. As a result, there could be multiple Decommissioning 
Environmental Management Plans. Each Decommissioning Environmental 
Management Plan will be produced to be substantially in accordance with this 
Outline DEMP following the granting of the DCO and approved by the relevant 
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Local Planning Authority in advance of the date of decommissioning for the 
relevant part of the Proposed Development. 

1.1.7 Likely significant effects have been identified through the Environmental Impact 
Assessment (EIA) process and are reported in the ES Volume 2, Chapters 6-15 
[EN010157/APP/6.2]. A range of best practice mitigation measures were 
accounted for in the assessments, and these will be implemented during 
decommissioning of the Proposed Development. This Outline DEMP sets out 
how these measures will be implemented. It also sets out the monitoring activities 
designed to demonstrate that such mitigation measures are carried out, and that 
they are effective.   

1.1.8 The Decommissioning Environmental Management Plan(s) will be prepared 
following the appointment of a Principal Decommissioning Contractor (a separate 
role to that of the Principal Decommissioning Contractor who is solely responsible 
for the decommissioning of the Proposed Development), prior to the start of the 
decommissioning of the Proposed Development. 

1.1.9 This Outline DEMP has been prepared with the objective of compliance with the 
relevant legislation and mitigation measures identified through the EIA process.  

1.1.10 This Outline DEMP provides the proposed structure of the Decommissioning 
Environmental Management Plan(s). It also indicates any additional information 
or controls which might be included within the Decommissioning Environmental 
Management Plan(s) to deliver the decommissioning phase of the Proposed 
Development.    

1.1.11 The Principal Decommissioning Contractor will be responsible for working in 
accordance with the approved Decommissioning Environmental Management 
Plan(s) which will contain the environmental controls outlined in this Outline 
DEMP. The overall responsibility for implementation of the Decommissioning 
Environmental Management Plan(s) will lie with the Principal Decommissioning 
Contractor as a contractual responsibility to the Applicant. 

1.1.12 This document does not address measures for the construction or operational 
phase, which are provided in the separate Outline Construction Environmental 
Management Plan (Outline CEMP) [EN010157/APP/7.2] and the Outline 
Operational Environmental Management Plan (Outline OEMP) 
[EN010157/APP/7.3]. 
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2 Roles and responsibilities 

2.1.1 Key roles and responsibilities during the decommissioning phase will be identified 
and defined in the Decommissioning Environmental Management Plan(s) once 
these roles are designated. 
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3 Decommissioning environmental 
management and mitigation 

3.1 Introduction 

3.1.1 This section sets out the general arrangements for the decommissioning phase 
of the Proposed Development. 

3.2 Decommissioning programme 

3.2.1 Decommissioning will take place at the end of the operational life of the Proposed 
Development, which is 40 years.  

3.2.2 Decommissioning is expected to take between 18 and 24 months and may be 
undertaken in phases. 

3.3 Decommissioning activities 

3.3.1 Decommissioning activities will involve the removal of above-ground solar 
infrastructure comprising the solar PV modules and associated mounting 
structures, National Grid Creyke Beck Substation connections, inverters, BESS, 
and ancillary infrastructure, including any on-site compounds.   

3.3.2 It is assumed that all the below-ground cables will be left in situ to avoid 
unnecessary disturbance to the ground or to nearby human or ecological 
receptors, in accordance with Paragraph 2.10.69 of the National Policy Statement 
for Renewable Energy Infrastructure (EN-3) [Ref. 1]. 

3.3.3 It is assumed that access tracks and highways improvements would be retained 
permanently, subject to discussion and agreement with the relevant stakeholders 
and landowners. It is assumed that the two on-site substations would be retained 
permanently, though this is subject to discussion and agreement with the 
Distribution Network Operator, due to the potential for socio-economic benefits of 
retaining such infrastructure, in accordance with Paragraph 2.10.69 of the 
National Policy Statement for Renewable Energy Infrastructure (EN-3) [Ref. 1].  

3.3.4 Areas of community accessible land (including environmental mitigation and 
enhancement areas) and permissive paths will be returned to the landowner in 
private ownership and the permitted public use will cease. Further details will be 
included in the Decommissioning Environmental Management Plan. 
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3.3.5 At present, it is not possible to confirm the exact method of uninstalling the solar 
PV modules and piles during the decommissioning phase of the Proposed 
Development, as current techniques may be superseded by alternative 
techniques during the lifetime of the Proposed Development. The current method 
of removing piles is to use a pile driver/extractor which vibrates the piles out of 
the ground, allowing for a clean extraction with minimal soil disturbance. Details 
of the methodology used for the above activities will be included in the 
Decommissioning Environmental Management Plan(s) prior to decommissioning. 

3.3.6 Temporary decommissioning compounds would be created to house necessary 
plant and equipment and provide areas for parking for site staff. These would be 
removed upon at the end of the decommissioning phase.  

3.3.7 At the end of the operational phase, any above-ground infrastructure that is to be 
removed will be dismantled and removed in accordance with industry best 
practices. The decommissioned materials will follow the waste hierarchy such 
that they will be reused where reasonably practicable before recycling and 
disposal are considered. 

3.3.8 It is assumed that all concrete, hardstanding areas, and foundations for the 
infrastructure (with the exception of any retained access tracks, highways 
improvements and the two retained on-site substations) will be removed to a 
depth of up to 1m.  

3.3.9 Where infrastructure is removed, land will be reinstated to conditions prior to the 
Proposed Development, in consultation with the landowner, in accordance with 
the Decommissioning Environmental Management Plan(s).  

3.4 Working hours  

3.4.1 The normal hours of working on any part of the Proposed Development during 
the decommissioning period will be:  

• 07:00 hours to 19:00 hours Mondays to Fridays;  

• 07:00 hours to 12:00 hours on Saturdays.  

3.4.2 The following controls will also apply to the works:  

• No works, including site deliveries and collections, will take place on 

Sundays or Public Holidays unless otherwise agreed with the relevant 

Local Planning Authority; and  

• Where on-site works are to be conducted outside the core working 

hours, activities will be agreed with the relevant Local Planning 

Authority.  
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3.5 Site security 

3.5.1 Site security during decommissioning will be managed by the Principal 
Decommissioning Contractor. The site security fencing will remain in place 
throughout the duration of the decommissioning period and will be the last feature 
to be removed from each part of the Proposed Development as it is 
decommissioned. Any storage of materials would be kept secure to prevent theft 
or vandalism. A safe system for accessing the materials storage areas would be 
implemented by the Principal Decommissioning Contractor.  

3.5.2 In instances whereby an offender is identified through the security measures, the 
police or relevant authorities will be notified. 

3.5.3 Further details of site security and fencing to be installed during the 
decommissioning phase will be included in the Decommissioning Environmental 
Management Plan(s). 

3.6 Control of light  

3.6.1 Temporary site lighting, in the form of mobile lighting towers will be required in 
areas where natural lighting is unable to reach (sheltered/confined areas) and 
during core working hours within winter months. Artificial lighting would be 
provided to maintain sufficient health and safety on-site and security within the 
Site, whilst adopting the mitigation principles set out within the Table 4-1 of this 
Outline DEMP to avoid excessive glare and minimise spill of light to nearby 
receptors (including ecology and residents) outside of the Order Limits as far as 
reasonably practicable.  

3.6.2 All decommissioning lighting will be deployed in accordance with the following 
requirements to prevent or reduce the impact on human and ecological 
receptors:  

• The use of lighting will be minimised to that required for safe site 

operations;  

• Lighting will conform to best practice guidelines with respect to 

minimising light spill into adjacent habitats and prevent disturbance to 

bats and other species during decommissioning;  

• Lighting will utilise directional fittings to minimise outward light spill and 

glare (e.g. via use of light hoods/cowls which direct light below the 

horizontal place, preferably at an angle greater than 20° from horizontal); 

and   
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• Lighting will be directed towards the interior of the Site rather than 

towards the boundaries. 

3.7 Control of noise 

3.7.1 Applications for Section 61 consents, variations and dispensations under the 
Control of Pollution Act 1974, or equivalent process at the time, if this process 
has been superseded, will be submitted to the relevant Local Planning Authority 
for decommissioning activities, where applicable. 

3.8 Decommissioning traffic management and access 

3.8.1 During decommissioning, the Principal Decommissioning Contractor will ensure 
that the impacts from decommissioning traffic on the local community (including 
local residents and businesses and users of the surrounding transport network) 
are minimised, where reasonably practicable. 

3.8.2 A Decommissioning Traffic Management Plan (DTMP) will be developed by the 
Principal Decommissioning Contractor prior to decommissioning in consultation 
with the appropriate local highways authority. This will include a 
Decommissioning Travel Plan which sets out strategies to encourage the use of 
sustainable transport for the decommissioning workforce. Both the DTMP and the 
Decommissioning Travel Plan will use, as their starting point, the measures 
detailed in the Construction Traffic Management Plan (CTMP) which shall be in 
substantial accordance with the Outline Construction Traffic Management 
Plan (Outline CTMP) [EN010157/APP/7.7] submitted with the DCO Application, 
to which an Outline Travel Plan is appended. The Decommissioning Traffic 
Management Plan and Decommissioning Travel Plan will be updated to reflect 
the circumstances prevailing during the period in which decommissioning is to be 
carried out. 

3.8.3 Where reasonably practicable and safe, the Applicant intends to maintain the 
PRoW network during the decommissioning phase, with appropriate 
management and safety measures similar to those during the construction phase. 
Details of PRoW management during the decommissioning phase will be 
included in the Decommissioning Environmental Management Plan. 

3.8.4 In the interests of highway safety, wheel cleaning facilities will be used by vehicles 
prior to exiting the Order Limits onto the public highway if there is mud or debris 
from the decommissioning site on the vehicles. 
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3.9 Parking provisions 

3.9.1 Car parking for site staff during the decommissioning phase will be provided 
within the temporary decommissioning compounds. These would be removed 
upon completion of the decommissioning phase. 

3.9.2 Details of the temporary decommissioning compounds, including the location and 
size of parking provisions, loading and unloading areas for plant and materials, 
storage areas, wheel washing facilities will be confirmed with the Principal 
Decommissioning Contractor and set out in the DTMP. 

3.10 Decommissioning waste management 

3.10.1 At the end of the operational (including maintenance) phase, any above-ground 
infrastructure that is due to be removed (see Section 2.4 of this Outline DEMP) 
will be dismantled and removed per industry best practices. The decommissioned 
materials will follow the waste hierarchy such that they will be reused where 
reasonably practicable before recycling and disposal are considered.  

3.10.2 Solar PV modules are made up of several materials, including a metal frame, of 
which approximately 99% can currently be recycled. When decommissioning, 
options to reuse, and if reuse is not possible, recycle materials available at the 
time will be explored to ensure that as much of the materials as reasonably 
practicable are diverted from landfills.  

3.10.3 In order to control the waste generated on-site and the removal of materials, the 
Principal Decommissioning Contractor will separate the main waste streams on-
site, prior to transport to an approved, licensed third party waste facility for 
recycling or disposal.  

3.10.4 Waste solar PV modules will be classified as a Business to Consumer (B2C) 
Waste. Waste batteries and solar PV modules will be taken to an approved 
authorised treatment facility.  

3.10.5 Electrical waste will be disposed of per the Waste from Electrical and Electronic 
Equipment (WEEE) Regulations, minimising the environmental impact of 
replacing any elements of the Proposed Development. A record will be kept of all 
WEEE waste produced, the weight and the facility it has been disposed at. 

3.10.6 Waste estimates, key responsibilities, reporting and auditing requirements and 
waste recovery targets will be included in the Decommissioning Environmental 
Management Plan and agreed with the relevant Local Planning Authority prior to 
decommissioning commencing.  
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3.10.7 All waste removal from the Site will be undertaken by licensed waste carriers, 
documented by appropriate waste transfer notes, and taken to licensed waste 
facilities for recycling or disposal and managed in line with the requirements 
applicable at the time. The waste hierarchy will be applied, in priority order: 
prevention, preparation for reuse, recycled, other recovery and disposal.  

3.11 Archaeology  

3.11.1 No archaeological mitigation is proposed during the decommissioning phase of 
the proposed Development as it is assumed that the only activity which may 
disturb archaeological remains is the removal of the solar PV modules. However, 
this disturbance would be avoided through the removal of the piles at the same 
angle as they were inserted. If this changes, the Archaeological Mitigation 
Strategy may need to be amended. 

3.12 Environmental incidents and emergencies  

3.12.1 The following additional plans are secured by this Outline DEMP and will be 
prepared as part of the Decommissioning Environmental Management Plan prior 
to the operation of the Proposed Development:  

• Emergency Response Plan (including Flood Risk). This will be 

developed in consultation with the relevant Local Planning Authority 

emergency planning officer, emergency services including the local fire 

service, as well as the Environmental Agency in relation to responding 

to flood warnings and events; 

• Emergency Spillage Action Plan. This will set out actions that will be 

taken in an event of a spillage on-site; and 

• Health and Safety Plan. This will set out the health and safety 

requirements of the Site and how they will be implemented.  

3.12.2 The Decommissioning Environmental Management Plan(s) will detail the 
procedures for responding to incidents and emergencies on-site, and any 
reporting.  

3.13 Protection of below ground utilities 

3.13.1 Engagement with utilities companies will be undertaken prior to commencement 
of decommissioning activities to identify utilities and agree safe methods of 
working around existing utilities. Protective provisions described in the Draft DCO 
[EN010157/APP/3.1] will be complied within in relation to this matter. 
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3.13.2 Offsets around major utilities will be implemented to avoid impacts, including 20m 
zones above major gas pipelines where no project infrastructure is placed.  

3.14 Housekeeping and site maintenance 

3.14.1 Good housekeeping is an important part of good environmental practice and 
helps to maintain a more efficient and safer site. The Site should be tidy, secure, 
and have clear access routes that are well signposted. The appearance of a tidy, 
well-managed site can reduce the likelihood of theft, vandalism, complaints 
and/or specific hazards that could affect the safe operation of the other 
businesses in the area, such as bird hazards and wind-blown litter.  

3.14.2 As outlined in the fourth edition of CIRIA’s ‘Environmental good practice on-site 
guide’ (C811) [Ref. 2], when considering good housekeeping, the Principal 
Decommissioning Contractor should implement the following recommendations:  

• Adequately plan the Site with designated areas of materials and waste 

storage;  

• Segregate and label different types of waste as it is produced and 

arrange frequent removal;  

• Keep the Site tidy and clean;  

• Ensure that no wind-blown litter or debris leaves the Site, use covered 

skips to prevent wind-blown litter;  

• Keep hoarding tidy - repair and repaint when necessary, removing any 

fly posting or graffiti;  

• Frequently brush-clean wheel washing facilities and keep haul routes 

clean from site derived materials;  

• Keep roads free from mud by using a road sweeper; and  

• Ensure the Site is secure.  

3.15 Best practice measures  

3.15.1 The Considerate Constructors Scheme [Ref. 3] will be adopted to assist in 
reducing pollution and nuisance from the Proposed Development, by employing 
good practice measures which go beyond statutory compliance.  

3.15.2 If the Considerate Constructors Scheme has been superseded at the point of 
decommissioning, the Principal Decommissioning Contractor will apply best 
practice measures that are current at the time, insofar as appropriate, to ensure 
pollution and nuisance from the decommissioning stage are minimised. 
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4 Decommissioning environmental 
management and mitigation 
procedures 

4.1.1 Table 4-1 below sets out a summary of the mitigation and management 
measures to be included as minimum in the Decommissioning Environmental 
Management Plan(s), using information presented in ES Volume 2, Chapters 6 
to 15 [EN010157/APP/6.2]. It also identifies where monitoring is proposed to 
assess the effectiveness of the mitigation measures. The nature of 
decommissioning activities and potential for likely significant effects would be 
similar to construction, and therefore the Decommissioning Environmental 
Management Plan(s) will include similar measures to those included in the 
Construction Environmental Management Plan(s).   

 



 

Page 12 

Peartree Hill Solar Farm 
Outline Decommissioning Environmental Management Plan 
EN010157/APP/7.4 

Table 4-1: Decommissioning phase environmental management and monitoring measures 

Measure Monitoring Requirements Responsibility 

Air Quality 

• Develop and implement a stakeholder communications 

plan that includes community engagement before work 

commences on-site. 

• Display the name and contact details of people 

accountable for air quality and dust issues with respect 

to the Proposed Development. This may be the 

environment manager/engineer or the site manager. 

• Display the head or regional office contact information. 

Agree dust deposition, dust flux, or real-time PM10 

continuous monitoring locations with the relevant Local 

Planning Authority. Where reasonably practicable 

commence monitoring at least three months before 

decommissioning work commences on-site. 

Undertake regular on-site and off-site inspection, where 

receptors (including roads) are nearby, to monitor dust, 

record inspection results, and make the log available to the 

relevant Local Planning Authority when asked. Monitoring 

will, where reasonably practicable, include regular dust 

soiling checks of surfaces such as street furniture, cars and 

window sills within 100m of the Order Limits in agreement 

with the relevant homeowners/landowners. 

• Carry out regular site inspections to monitor compliance 

with the Decommissioning Environmental Management 

Plan, record inspection results, and make an inspection 

log available to the relevant Local Planning Authority 

when asked. 

• Increase the frequency of site inspections by the person 

accountable for air quality and dust issues on-site when 

activities with a high potential to produce dust are being 

carried out and during prolonged dry or windy conditions. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

• Record all dust and air quality complaints, identify 

cause(s), take appropriate measures to reduce 

emissions in a timely manner, and record the measures 

taken. 

• Make the complaints log available to the relevant Local 

Planning Authority when asked.  

• Record any exceptional incidents that cause dust 

and/or air emissions, either on- or off-site and the action 

taken to resolve the situation in the logbook. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Plan site layout so that machinery and dust causing 

activities are located away from sensitive receptors, as far 

as is reasonably practicable. 

• Erect solid screens or barriers around dusty activities or 

the Order Limits. 

• Fully enclose site or specific operations where there is 

a high potential for dust production and the Site is active 

for an extensive period.  

Minimise runoff of water or mud from the Site. 

• Keep site fencing, barriers and scaffolding clean. 

• Remove materials that have a potential to produce dust 

from the Site as soon as possible, unless being re-used 

on-site. If they are being re-used on-site cover as 

described below. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

• Ensure all vehicles switch off engines when stationary 

- no idling vehicles.  

• Impose and signpost a maximum speed limit of 10mph 

on internal tracks and work areas. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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Measure Monitoring Requirements Responsibility 

• Produce a Decommissioning Traffic Management Plan 

to manage the sustainable transit of goods and 

materials. 

• Implement a Decommissioning Travel Plan that 

supports and encourages sustainable travel. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Only use cutting, grinding or sawing equipment fitted or 

in conjunction with suitable dust suppression 

techniques such as water sprays or local extraction, 

e.g. suitable local exhaust ventilation systems. 

Ensure an adequate water supply on the Site for effective 

dust/particulate matter suppression/mitigation, using non-

potable water where reasonably practicable and 

appropriate. 

• Use enclosed chutes and conveyors and covered skips. 

• Minimise drop heights from conveyors, loading shovels, 

hoppers and other loading or handling equipment and 

use fine water sprays on such equipment wherever 

appropriate. 

• Ensure equipment is readily available on-site to clean 

any dry spillages and clean up spillages as soon as 

reasonably practicable after the event using wet 

cleaning methods. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Avoid bonfires or burning of waste material Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Soft strip inside buildings before demolition (retaining walls 

and windows in the rest of the building where reasonably 

practicable, to provide a screen against dust). 

• Ensure effective water suppression is used during 

demolition operations.  

• Avoid explosive blasting, using appropriate manual or 

mechanical alternatives. 

• Bag and remove any biological debris or damp down 

such material before demolition. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

• Re-vegetate earthworks and exposed areas/soil 

stockpiles to stabilise surfaces as soon as practicable. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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Measure Monitoring Requirements Responsibility 

• Use hessian, mulches or trackifiers where it is not 

possible to re-vegetate or cover with topsoil, as soon as 

practicable. 

• Only remove the cover in stages during work and not 

all at once. 

• Use water-assisted dust sweeper(s) on the access and 

local roads, to remove, as necessary, any material 

tracked out of the Site. 

• Avoid any dry sweeping of large areas. 

• Ensure vehicles entering and leaving site are covered 

to prevent escape of materials during transport.  

• Inspect on-site haul routes for integrity and instigate 

necessary repairs to the surface.  

• Record all inspections of haul routes and any 

subsequent action in a site logbook. 

• Use existing access tracks, which are regularly damped 

down with fixed or mobile sprinkler systems, or mobile 

water bowsers and regularly cleaned.  

• Implement a wheel washing system. 

• Ensure there is an adequate area of hard surfaced road 

between the wheel wash facility and the Site exit. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Monitoring for the decommissioning phases is proposed to 

commence at least three months before work commences 

on Site. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Biodiversity 

Measures to mitigate and manage decommissioning 
related effects on biodiversity will be included in the 
Decommissioning Environmental Management Plan(s), 
including measures to prevent air, water, light and noise 
pollution and avoid disturbance to sensitive species 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Prior to decommissioning, updated surveys, where 
required (for example for badgers), would be undertaken in 
sufficient time in advance of works to ensure that 
appropriately timed mitigation can be carried out. 
Appropriate mitigation measures would be based on the 
results of the updated ecology surveys.  

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Many of the mitigation measures required for the 
construction phase are also likely to be required during the 
decommissioning phase. Further details will be provided in 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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Measure Monitoring Requirements Responsibility 

the Decommissioning Environmental Management 
Plan(s). 

Consultation with appropriate stakeholders and 
landowners would be undertaken in advance of the 
decommissioning phase to discuss and secure 
agreements to maintain and manage the ecological 
mitigation and enhancement beyond the lifespan of the 
Proposed Development, as appropriate 

No monitoring required for this measure. Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
 

Control measures that would be implemented during 
decommissioning to reduce the potential risk of 
disturbance and displacement of Humber Estuary 
SPA/Ramsar site qualifying bird species, such as pre-
decommissioning surveys to determine appropriate 
mitigation, will be included in the Decommissioning 
Environmental Management Plan(s). 
Based on the results of the pre-decommissioning surveys, 
work within areas which are likely to cause 
disturbance/displacement should be undertaken at an 
appropriate time of year, such as outside the wintering bird 
season. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Control measures that would be implemented during 
decommissioning to reduce the potential risk of impact to 
ground nesting birds will be included in the 
Decommissioning Environmental Management Plan(s).  
Work within areas which is likely to cause an impact to 
ground nesting birds, such as within the ecological 
mitigation and enhancement areas, will be undertaken 
outside the nesting bird season whilst also avoiding the 
peak wintering bird season.  
Appropriate pre-decommissioning nesting bird surveys will 
be undertaken. A suitably qualified ecologist will supervise 
all work during the nesting bird season and ensure 
appropriate measures are undertaken to prevent 
disturbance, injury and/or death to ground nesting birds. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Control measures that would be implemented during 
decommissioning to reduce the potential risk of impact to 
foraging and commuting bats will be included in the 
Decommissioning Environmental Management Plan(s), 
such as no night-time working unless otherwise agreed 
with the relevant Local Planning Authority and directing any 
lighting away from boundary habitats and areas likely to be 
used by foraging and commuting bats.  
Prior to decommissioning, bat monitoring surveys will be 
undertaken to determine whether bats are using the solar 
PV module areas for foraging and commuting. The 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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information gathered from these surveys would be used to 
determine the level of mitigation required to prevent the 
decommissioning of the Proposed Development having a 
significant effect on foraging and commuting bats. 

Climate 

Implement measures to decrease fuel use by maximising 
energy efficiencies, for example to ensure all vehicles 
switch off engines when stationary and ensure vehicles are 
well maintained and conform to current emissions 
standards. 

If required, monitoring measures will be identified in the 
Decommissioning Traffic Management Plan (and appended 
Decommissioning Travel Plan) where required. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Promote the use of sustainable fuels in vehicles, and 
where reasonably practicable making use of electric 
vehicles to reduce fuel consumption. 

If required, monitoring measures will be identified in the 
Decommissioning Traffic Management Plan (and appended 
Decommissioning Travel Plan) where required. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Liaise with decommissioning staff to minimise greenhouse 
gas emissions associated with commute to the Site, 
including provision of staff minibuses, and promoting of 
lower carbon modes of travel such as car sharing options 
and use of public transport. 

If required, monitoring measures will be identified in the 
Decommissioning Traffic Management Plan (and appended 
Decommissioning Travel Plan) where required. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Actions to accord with the waste hierarchy in accordance 
with the principles of the Government’s Resources and 
waste strategy for England 2018 will be included in the 
Decommissioning Environmental Management Plan(s).  
Promote the reuse and recycling of materials by 
segregating decommissioning waste. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Cultural heritage  

Cover decommissioned solar farm infrastructure when in 
transit to avoid or reduce the ingress of dust into the 
scheduled and listed areas.  

Monitoring to be confirmed with the relevant Local Planning 
Authority prior to decommissioning commencing 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Cover the eastern elevation of NHLE 1103426 (Meaux 
Abbey Farm) with protective sheeting or fencing and/or 
window protection film during the decommissioning phase 
to avoid or reduce impacts by dust arising from 
decommissioning vehicles and groundworks subject to 
engagement with Historic England and any necessary 
consents being secured. Additional protective measures, 
such as the installation of high temporary solid gateways 
at the asset’s currently open entrances, could also be 
considered.  

Monitoring to be confirmed with the relevant Local Planning 
Authority prior to decommissioning commencing 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Install high temporary solid fencing subject to engagement 
with Historic England and any necessary consents being 
secured during the decommissioning phase to prevent 
dust entering the western grounds of NHLE 1346995 
(Wawne Grange).  

Monitoring to be confirmed with the relevant Local Planning 
Authority prior to decommissioning commencing 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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Dampen dust created during decommissioning works to 
avoid or reduce the ingress of dust into the scheduled and 
listed areas.  

Monitoring to be confirmed with the relevant Local Planning 
Authority prior to decommissioning commencing 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Traffic management measures to reduce or avoid changes 
to the assets’ setting arising from maintenance vehicles will 
be included in the Decommissioning Traffic Management 
Plan.  

Monitoring to be confirmed with the relevant Local Planning 
Authority prior to decommissioning commencing 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Measures to reduce or avoid physical impacts to known 
and potential non-designated heritage assets within the 
Order Limits, such as by removing the mounting frame for 
the solar PV modules at the same angle as they were 
inserted, will be included in the Decommissioning 
Environmental Management Plan(s). 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Land, soil and groundwater  

All internal access tracks would use existing tracks, 
crossings and/or gaps in the hedgerows where reasonably 
practicable. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Procedures to manage and mitigate against contaminated 
land and include emergency procedures to manage 
accidental spillages and leaks and contaminated land risks 
during decommissioning will be included in the 
Decommissioning Environmental Management Plan(s).    

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Safety plans to ensure activities and concerns are 
addressed as far as reasonably practicable will be included 
in the Decommissioning Environmental Management 
Plan(s). 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

A mechanism will be included in the Decommissioning 
Environmental Management Plan(s) for decommissioning 
workers to report any suspected contamination during 
decommissioning will be put in place as per best practice.  

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Mechanism to manage contamination risk during 
decommissioning will be included in the Decommissioning 
Environmental Management Plan(s) as per best practice.  

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Where aggregates, soil or infill material are brought on-site, 
they will be sourced by certified clean sources.  

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Any material removed from the Site for disposal will be 
documented by appropriate waste transfer note.  

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Procedures to manage and mitigate against contaminated 
land and include emergency procedures to manage 
accidental spillages and leaks and contaminated land risks 
during decommissioning to be included in the 
Decommissioning Environmental Management Plan. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 



 

Page 18 

Peartree Hill Solar Farm 
Outline Decommissioning Environmental Management Plan 
EN010157/APP/7.4 

Measure Monitoring Requirements Responsibility 

Safety plans to ensure activities and concerns are 
addressed as far as reasonably practicable. 

Procedures to manage and mitigate against erosion, set 
out measures for soil management and follow the 
principles of best practice to maintain the physical 
properties of the soil, manage any potential impacts to soil 
(and agricultural land), details of when soil handling should 
be avoided, emergency procedures to manage accidental 
spillages and leaks and contaminated land risks. Details 
will be included in the Decommissioning Environmental 
Management Plan. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

An Emergency Response Plan will be developed to provide 
a framework for responding to environmental incidents and 
emergencies 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Good housekeeping and site maintenance will be required, 
including management of materials and waste 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Best practice measures will be adhered to in order to 
reduce pollution 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Records will be maintained relating to routine inspections, 
investigations, corrective actions and action schedules 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Any potential mitigation measures or remediation works 
that are determined to be necessary, once an assessment 
of site investigation results has been completed, will be 
undertaken. 

If any monitoring relating to contaminated land or 
groundwater is necessary, the requirements for these will be 
agreed in discussions with East Riding of Yorkshire Council. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

The following measures will be taken, as a minimum, with 
regard to safe and responsible fuel storage: 

• Fuel levels shall be monitored and recorded regularly 

(sudden changes may be a sign of leaks).  

• Fuel tanks, secondary containers and storage 

compounds shall be inspected regularly for damage, 

corrosion, leaks, faults and vandalism. Repair 

defects/faults immediately and retain records.  

• The secondary containment system must provide 

storage for at least 110% of the tanks maximum 

capacity and ensure that any valves, filters, sight 

gauges, vent pipes or other ancillary equipment are 

also situated within the secondary containment system 

and arranged so that any discharges would be 

contained.  

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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• Fully lockable and labelled ‘Fuel Safe Static Tank’ will 

be deployed.  

• Sufficient spill kits will be provided. Spill kit supply to 

be monitored regularly to ensure adequate stock 

remains full.  

• Spill kits will be available within each plant onsite and 

located close to identified pollution sources or 

sensitive receptors (fuel storage areas, water course 

crossings, etc.).  

• All drains located adjacent or near to refuelling points 

shall be covered by a drain guard before commencing 

transfer. All fuel transfers to be supervised.  

• Drums must be stored in a secure interceptor drum 

store within the designated refuelling area.  

• Oil spill and oil impacted water must be collected in a 

fuel safe container with fuel tags. Fuel spills must be 

contained using the spill kits provided, spills should be 

reported to the Principal Contractor’s Site Manager 

immediately.  

• Records must be maintained of all environmental 

incidents, mitigation works, clean up method and 

validation.  

A suitable container for hazardous wastes must be 
provided within the waste compound. 

The following measures will be taken, as a minimum, with 
regard to safe and responsible refuelling: 

• Where possible, refuelling should only be carried out 

in a designated area, which will be secured/locked out 

of hours.  

• The refuelling area shall be located away from drains 

and watercourses (>10m from a watercourse and >50 

meters from a spring, well or borehole).  

• Areas of permanent waste oil/fuel/chemical storage 

will be located 50m away from watercourses or 

drainage paths. Where this is not possible, advice will 

be sought from the ECoW and a minimum distance 

will be agreed with the Applicant.  

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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• Refuelling will always be supervised by a competent 

supervisor.  

Mobile plant must be refuelled away from surface waters, 
drains, permeable pavements and open excavations. A 
fuel drip tray must be used. 

The following measures will be taken, as a minimum, with 
regard to safe and responsible use and storage of 
hazardous materials/substances;  

• Concrete wash-out onsite shall only be permitted when 

the Principal Contractor has provided a designated, 

suitably prepared wash-out area with signage 

identifying the area as suitable for wagon wash-out.  

• Concrete wash-out may be dried and crushed to be re-

used on Site or disposed of in accordance with a Site 

Waste Management Plan.  

Surplus dry concrete, cement and grout is to be collected 

and reused where reasonably practicable e.g., as inert 

rubble; reuse of dried materials may require environmental 

permits or exemptions.  

• Areas of permeable pavements are not to be used for 

the temporary storage of cement bags. If unavoidable 

ensure adequate protection measures are in place to 

prevent the pavement from becoming blocked.  

• The Principal Contractor is responsible for carrying out 

a risk assessment of each substance and ensuring that 

all appropriate storage, protective equipment and if 

necessary, emergency procedures are put in place on 

Site.  

• All hazardous materials shall be labelled, sealed and 

stored with their COSHH assessment in a bunded and 

lockable container away from drains and watercourses 

when not in use.  

• COSHH datasheet will be read and understood before 

using any hazardous materials.  

• Any spent (contaminated) spill kits, absorbent granules, 

sheets or fibres must be disposed of in accordance with 

COSHH regulations and Site Waste Management Plan 

requirements. 

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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• Hazardous liquids shall be transferred using a funnel 

and drip tray and sealed and returned to the container 

immediately after use. Damaged containers shall be 

reported to the Site Manager.  

• All usages of hazardous liquids shall comply with its 

requirements for safe handling and storage.  

• Hazardous liquids must be re-sealed after use. Empty 

containers are to be disposed of to the designated 

container within the waste compound.  

Decommissioning workers are required to wear PPE such 
as gloves and face masks (where appropriate) to prevent 
dermal contact and inhalation or ingestion.  

The following measures will be taken, as a minimum, with 
regard to safe and responsible decommissioning:  

• Minimise the use of builders skips and inspect lifting 

and locking points, doors and door locks and general 

condition weekly as minimum.  

• Provide a suitable and sufficiently sized materials 

storage compound that is lockable and provides an 

above-ground covered area, protected from wind and 

rain. Storage compounds will be located away from any 

identified water features.  

Surplus materials are to be reused onsite where 

reasonably practicable. All reuse and recycling to be 

carried out in accordance with the terms of a valid waste 

exemption or voluntary codes of practice/protocols.  

• Excavated material surplus shall be minimised so far as 

practicable; details of all inert material reuse onsite 

including composition and disposal location must be 

mapped and records retained.  

• If necessary temporary bunding and/or settlement 

ponds will be installed to allow for isolation and onsite 

treatment of any sediment laden or contaminated water 

prior to discharge to the drainage system.  

• Spill kits capable of dealing with hydrocarbon and 

chemical spills shall be available at all worksites. Each 

storage location shall be clearly visible to the workforce, 

for instance by deploying clear signage.  

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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• If a compound, fuel storage point or COSHH store is 

provided then additional spill kits will need to be 

available at each separate location.  

• The spill kit contents shall include absorbent pads, 

absorbent booms, absorbent granules and hazardous 

waste disposal sacks as a minimum. Regular checks of 

the spill kits shall be completed to ensure they remain 

adequately stocked to deal with environmental 

incidents.  

Spill drills shall be performed periodically to confirm that 
the workforce can effectively contain and clear up 
potentially polluting spillages. All drills will be documented 
and details kept on record for the duration of the works. 

The following measures will be taken, as a minimum, with 
regard to spillages and leaks:  

• All pollution incidents should be managed through the 

STOP – CONTAIN – NOTIFY concept.  

• STOP: Immediately stop the discharge to prevent 

further spread to drainage, waterbody or ground.  

• CONTAIN: Control the spill to prevent environmental 

impact, such as by stopping works or using 

containment material. Personal safety take priority, 

especially if the spill substance is unknown.  

• NOTIFY: Promptly inform the appropriate authorities 

and contacts e.g. Environment Agency and the 

Applicant.  

• Oil, Fuel or Chemical Spill to Ground:  

➢ Wearing protective clothing, stop release at the 

source and secure the area.  

➢ Create temporary bunds to contain the spill if it is 

migrating.  

➢ Protect nearby drains/ditches using drain seals or 

spill kit materials.  

➢ Absorb the spill with granules or pads from the spill 

kit.  

• Notify the Environment Agency with details on time, 

type/quantity, location, and site contact information.  

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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➢ Inform the Applicant and Local Planning Authority 

if required under Environmental Damage 

Regulations.  

➢ Keep containment in place until contamination is 

assessed and a remediation strategy is 

developed.  

• Oil, Fuel or Chemical Spill to Waterbody:  

➢ Wearing protective clothing, prevent further 

release at source and contain the spill.  

➢ Deploy booms from the spill kit across the water to 

stop spread; tie them to banks and add more as 

needed.  

➢ Notify the Environment Agency with discharge 

details and inform the Applicant.  

• Oil, Fuel or Chemical Spill to Drainage System:  

➢ Wearing protective clothing, stop further release 

and deploy drain covers to affected gullies.  

• Supplement containment with booms around the gully 

to control migration.  

➢ Notify the Environment Agency and relevant water 

company with details on discharge time, 

type/quantity, specific drain location, and contact 

information.  

Notify the Applicant and Environment Agency as needed.  

The following measures will be taken, as a minimum, with 
regard to silt discharge:  

• Cease dewatering or other activity causing silt release.  

• Use drain seals, hay bales, silt fencing, or bunds to 

contain and direct silt away from sensitive areas.  

If the silt discharge enters drains or surface waters without 
prior approval, notify the Environment Agency and relevant 
water company. 

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

The following measures will be taken, as a minimum, with 
regard to contamination involving waste materials:  

• Evacuate the area if necessary, especially if fumes are 

present.  

• Assess whether segregation of waste can mitigate the 

issue.  

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 



 

Page 24 

Peartree Hill Solar Farm 
Outline Decommissioning Environmental Management Plan 
EN010157/APP/7.4 

Measure Monitoring Requirements Responsibility 

• Conduct a risk assessment including COSHH 

considerations.  

• If segregation is unsafe, classify the entire waste 

volume as hazardous.  

• Report the incident to the Applicant.  

Dispose of waste according to standard site procedures. 

Should unexpected contamination be discovered, the 
following measures will be employed: 

• Halt works immediately upon discovering 

contamination.  

• Place removed impacted materials back into the 

excavation or onto a membrane to prevent further 

spread.  

• Report the discovery to the Applicant.  

• Arrange for fast-turnaround sampling and testing.  

• Continue work only once contamination is confirmed 

and a safe working procedure is established.  

Do not excavate further without supervision from a geo-
environmental engineer. 

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

The Proposed Development will be compliant with the 
Environment Agency's groundwater protection policies. 

The activities undertaken during the decommissioning phase 
will be audited against the requirements of the 
Decommissioning Environmental Management Plan(s) and 
the Soil Management Plan by the Principal Decommissioning 
Contractor to ensure adherence. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Landscape and visual 

Ecological mitigation and enhancement areas would be 
handed back to the relevant landowners. Consultation with 
appropriate stakeholders and landowners would be 
undertaken in advance of the decommissioning phase to 
discuss opportunities to maintain and manage the 
ecological mitigation and enhancement beyond the 
lifespan of the Proposed Development, as appropriate. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Temporary compounds should be maintained with a neat 
and tidy appearance. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Activities should be undertaken in a sensitive manner with 
regard to the existing landscape fabric within the Site 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

The soil resource within the Site would be managed during 
decommissioning in accordance with the principles 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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established in the Outline Soil Management Plan 
(Outline SMP) [EN010157/APP/7.8]. 

Noise and vibration 

Best Practicable Means as defined by the Control of 
Pollution Act 1974 will be implemented. 

Set up and publicising a contact point with the Principal 
Contractor and Applicant to log, monitor and address any 
complaints associated with noise during the decommissioning 
phases. 
Provision of monthly reporting of information to local residents 
to advise of potential noisy works that are due to take place 
has been included. 
Following implementation of the Decommissioning 
Environmental Management Plan, targeted monitoring can be 
undertaken at sensitive receptors during the 
decommissioning phase. This will be based on the outcomes 
of further additional detailed decommissioning assessments 
to be undertaken by the Principal Contractor, with short term 
monitoring proposed as a measure to ensure noise levels 
remain within relevant criteria. 
Noise measurements of the installed operational equipment 
is recommended to verify predicted levels at source which 
have been accounted for within this assessment. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Ensure that each item of equipment complies with the 
noise limits quoted in The Noise Emission in the 
Environment by Equipment for use Outdoors Regulations 
2001. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

All engine compartments or acoustic enclosures are closed 
whilst engines are running. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Use of hand-held equipment to carry out the works where 
practicable in lieu of mechanical means. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

All plant, equipment and noise control measures applied to 
plant and equipment to be maintained in good and efficient 
working order and operated such that noise emissions are 
minimised as far as reasonably practicable. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Any plant, equipment or items fitted with noise control 
equipment found to be defective will not be operated until 
repaired. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Machines in intermittent use to be shut down or throttled 
down to a minimum during periods between works. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

As far as is reasonably practicable, the location and 
orientation of semi-static equipment to be chosen to 
minimise the noise impact on sensitive receptors. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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Measure Monitoring Requirements Responsibility 

A quiet working ethic will be employed to ensure that all 
members of the workforce have consideration for the 
nearby residents. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Shouting and use of radios when entering to and from Site, 
and when working on Site, will be controlled. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Operatives will be briefed not to sound car horns to gain 
access to Compounds. To assist, security will arrange for 
the Site to be unlocked up to one hour prior to the start of 
the core working hours. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Control and limit noise from reversing alarms, using the 
following hierarchy: 

• Design Compound layouts to limit and avoid the need 

for the reversing of vehicles and ensure that drivers 

are familiar with the worksite layout; 

• Utilise banksmen to avoid the use of reversing alarms. 

Where the use of a banksman is necessary, use reversing 
alarms incorporating one or more of the features listed in 
hierarchical order below or any other comparable system: 

• Highly directional sounders; 

• Use of broadband signals; 

• Self-adjusting output sounders; 

• Flashing warning lights; and 

Set reversing alarms to the minimum output noise level 
required for health and safety compliance. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Toolbox talks will be carried out by the Principal Contractor 
to ensure that all members of the workforce are aware of 
their possible noise impact and of the sensitivities of the 
vicinity. These will also ensure that Best Practicable Means 
of control are delivered on the Site. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s) and 
Decommissioning Traffic Management Plan. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

A programme of community liaison will be carried out, 

including notification of works and details of the complaints 

process. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s) and 
Decommissioning Traffic Management Plan. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

A Decommissioning Traffic Management Plan will be 
developed prior to decommissioning and will reflect the 
circumstances prevailing during the period in which 
decommissioning is to be carried out, as detailed in and 
secured by the Outline DEMP [EN010157/APP/7.4]. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Population– no measures are proposed for this environmental factor in this Outline DEMP 

Transport and access 
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Measure Monitoring Requirements Responsibility 

Measures with respect to vehicle routing and public right of 
way management will be set out in a Decommissioning 
Traffic Management Plan (and are expected largely to 
replicate those adopted for the construction phase). 

If required, monitoring measures will be identified in the 
Decommissioning Traffic Management Plan. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Water 

Retain damaged land drains if necessary and reasonably 
practicable. Reinstatement may be required depending on 
the proposed land use. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Use of low-pressure tyres to limit compaction, where 
appropriate. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s) and 
Soil Management Plan. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Where required, use of tillage, or similar, to break up 
compacted soils. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s) and 
Soil Management Plan. 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Retain planted watercourse easements and buffers 
wherever necessary and reasonably practicable to retain 
benefits in terms of sedimentation and runoff. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Utilise good land management practices such as tillage, 
crop rotation and maximising grass cover to retain good 
soil health and percolation benefits. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Appropriate storage of hydrocarbons and other pollutants 
to reduce the chance for accidental spillage or reduce the 
chance for entry to water bodies. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Appropriate pollution prevention such as storage of 
chemicals on bunded impermeable surfaces, provision of 
spill kits for rapid clean up. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

The re-introduction and use of permeable materials for 
compounds or lay-down areas. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 

Access tracks would remain until late in the programme, or 
possibly remain in situ with the agreement of the 
landowners. 

If required, monitoring measures will be identified in the 
Decommissioning Environmental Management Plan(s). 

Principal Decommissioning Contractor (responsibilities will be 
confirmed in the Decommissioning Environmental 
Management Plan(s)). 
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5 Implementation 

5.1.1 The Decommissioning Environmental Management Plan(s) will set out all roles, 
responsibilities and actions required in respect of implementation of the 
measures described within this Outline DEMP, including:  

• An organogram showing team roles, names and responsibilities;  

• Training requirements for relevant personnel on environmental topics;  

• Information of on-site briefings and Toolbox Talks that will be used to 

equip relevant staff with the necessary level of knowledge to follow 

environmental control procedures;  

• Measures to advise employees of changing circumstances as work 

progresses;  

• Communication Strategy (internal and external);  

• Procedures for monitoring, inspections and reporting of site operations;  

• Document control; and   

• Environmental emergency procedures.  
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6 Monitoring and reporting 

6.1 Process for monitoring, inspections and audits 

6.1.1 Monitoring and reporting will be undertaken for the duration of the 
decommissioning phase in order to demonstrate the effectiveness of the 
requirements and measures set out in the Decommissioning Environmental 
Management Plan(s) and related decommissioning controls and allow for 
corrective action to be taken where necessary.  

6.1.2 As part of the monitoring process the suitably qualified person will be present on-
site throughout the decommissioning phase and when new activities are 
commencing. The suitably qualified person will observe site activities and report 
any deviations from the Decommissioning Environmental Management Plan(s), 
along with the action taken and general conditions at the time. The Applicant will 
be informed of any deviations from the Decommissioning Environmental 
Management Plan(s) as soon as reasonably practicable following identification of 
such issues, and if required further follow up will be sought. The suitably qualified 
person would also act as day-to-day contact with relevant local authorities and 
other regulatory agencies such as the Environment Agency.   

6.1.3 During decommissioning, the suitably qualified person will conduct walkover 
surveys to ensure all requirements of the Decommissioning Environmental 
Management Plan(s) are being met. Action from these surveys will be 
documented on an Environmental Action Schedule, discussed with the Site 
Manager for programming requirements and issued weekly for actioning.  

6.1.4 The suitably qualified person will also arrange regular formal inspections and 
audits to ensure the requirements of the Decommissioning Environmental 
Management Plan(s) are being met. Details of monitoring, inspection and audits 
to be undertaken will be provided in the Decommissioning Environmental 
Management Plan(s).  

6.1.5 After completion of the works, the Environmental Manager will conduct a final 
review.  

6.2 Records 

6.2.1 Records will be managed through the Quality and Safety Management Systems 
(QMS) and the Environmental Management System (EMS) of the Principal 
Decommissioning Contractor which will be certified in line with the ISO 14001 
standards.  
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6.2.2 The suitably qualified person will retain records of all monitoring, inspections and 
audits and records related to environmental issues at the Site. This will allow 
provision of evidence that the Decommissioning Environmental Management 
Plan(s) are being implemented effectively. 

Documents shall be stored in a suitable manner and backups created to 
safeguard the records. These records will include:  

• Results of routine site inspections by suitably qualified person;  

• Environmental surveys and investigations;  

• Environmental Action Schedule;  

• Environmental equipment test records;  

• Licenses and approvals; and   

• Corrective actions taken in response to incidents, breaches of the 

approved Decommissioning Environmental Management Plan(s) or 

complaints received from a third party.  

6.2.3 The Decommissioning Environmental Management Plan(s) will be updated if it is 
necessary to add additional control measures, with a full review as required 
throughout the decommissioning period. Existing control measures and 
mitigation will not be amended without prior agreement with the relevant local 
authority.  
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