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Targeted archaeological evaluation trial trenching

1.6.5.

1.6.6.

1.6.7.

1.6.8.

1.6.9.

The targeted evaluation trial trenching was carried out within or close to the
footprints of the following specific elements of the Proposed Development

Project Substation East;

Project Substation West;

Battery Energy Storage Systems (BESS);
Spares and customer switchgear containers;
Construction compounds; and

Internal roads.

Of the 92 trenches proposed to be excavated during the programme of targeted
archaeological evaluation trial trenching, only 83 trenches were ultimately
excavated. This was due to poor weather conditions, the presence of unknown
services, waterlogging and a delay to harvesting within some areas of the Site.
The nine trenches which could not be excavated were Trenches 37 - 43 in Land
Area D and Trenches 87 and 89 in Land Area E (see Appendix A).

No trial trenching was carried out within the footprints of the solar PV modules,
interconnecting cable routes or the grid connection cable route.

Archaeological features were identified in 14 of the 83 excavated trenches. Only
two trenches contained dateable features in the form of Iron Age — Romano-
British pits (HA17). The remaining 12 trenches contained undated ditches, pits
and postholes (HA18); of these, only one contained any finds (a sheep or goat
tibia).

The key conclusions of the trial trenching were:

The recovered pottery was typical of later Iron Age and Romano-British
sites of the River Hull Valley and were of a rural type;

Although the trial trenching indicated that there was some human
activity within the Site during the 1st — 3rd centuries, there was no clear
evidence for settlement itself. The quantities of pottery recovered from
two of the pits may indicate that this was deliberately dumped material,
perhaps used as rubbish pits for nearby settlement activity, or were
part of larger features such as wells or waterholes;

The recovered pottery suggests that human activity within the Site
significantly decreased or did not occur during the 4th century. This is
at odds with the regional data, which shows a lack of activity during the
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1st and 2nd centuries and the increase or commencement of activity
during the 3rd and 4th centuries;

The small amount of animal remains recovered indicates that animals
were not being routinely raised or butchered within the Site, at least in
large numbers; and

Some of the anomalies recorded by the geophysical survey have been
proven to be archaeological in origin, attesting to the general veracity
of the geophysical survey results.
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2.1 Proposed approach

2.1.1. Known and currently unknown archaeological remains within the Site will be
managed through a staged programme of post-consent archaeological
evaluation and mitigation work whose aim will be to either preserve in situ or,
where this is not possible, preserve by record. Preservation in situ will be the
preferred option in all cases.

2.1.2. The archaeological evaluation (the first stage) will provide further information as
to the location, extent and importance of the archaeological resource within the
Order Limits, from which appropriate strategies for preservation in situ or
preservation by record can be identified.

2.1.3. The archaeological work (the second stage) will record archaeological remains
within the Order Limits at a level appropriate to their importance in instances
where preservation in situ is not possible.

2.1.4. Itis assumed that impacts to below-ground archaeological remains and therefore
the potential need for archaeological mitigation will only occur during the
construction phase.

2.1.5. No archaeological mitigation is proposed during the decommissioning phase as
it is assumed that the only activity which may disturb archaeological remains is
the removal of the solar PV modules, but that disturbance would be avoided
through the removal of the piles at the same angle as they were inserted. If this
changes, the AMS may need to be amended. Measures will be included in the
Decommissioning Environmental Management Plan that require that this is kept
under review.

2.2 Research questions

2.2.1. Based on the known archaeological and historic baseline of the Site and the
results of the archaeological investigations undertaken within the Order Limits
(Section 1.4), it is proposed that future archaeological investigations seek to
address the following agenda topics of the Yorkshire Archaeological Research
Framework [Ref. 7.11-13]:
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The chronology of landscape enclosure in the prehistoric and Romano-
British periods, for example, gathering dating evidence from the
undated cropmarks present within the Site;

The development of Iron Age habitation sites, for example through
stratigraphic evidence, pottery typologies and scientific analysis of
ceramic assemblages;

The nature and chronology of the Iron Age — Romano-British transition,
and the way in which the Iron Age peoples incorporated (or did not
incorporate) the Romano-British culture into their lives;

The nature of Romano-British social interaction and the character of
Romano-British occupation in the region, for example through analysis
of ceramic assemblages; and

The character of the social and economic relations which define the
medieval period, such as those between ecclesiastical and lay
populations, and analysis as to the extent to which these interactions
were governed by the township structure or by considerations of
access to landscape resources such as minerals, pasture and transport
infrastructure.

2.3 Mitigation agreed to date

2.3.1. The requirement for the following mitigation activities has been agreed with the
Development Management Archaeologist for East Riding of Yorkshire Council &
Hull City Council.

Mitigation Activity Stage Location in Outline | Dependencies
Required AMS where
methodology is
discussed
Post-consent geophysical Pre- N/A None
survey of interconnecting construction
and grid connection cable
route
Post-consent trial trenching | Pre- Section 3.2 Cannot be
to target the solar PV construction carried out prior
modules, underground to issue of
cable routes and Fields geophysical
unable to be trenched survey results
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Mitigation Activity Stage Location in Outline | Dependencies

Required AMS where
methodology is
discussed

during pre-determination
trial trenching

Post-consent archaeological | During Section 3.4
monitoring of the installation | construction
of an access road and
temporary compound in
Land Area F which
encroaches into the footprint
of heritage asset HA3

Post-consent archaeological evaluation

2.3.2.

2.3.3.

2.3.4.

The grid connection cable route and interconnecting cable routes have not yet
been subject to geophysical survey. As agreed with the Development
Management Archaeologist for East Riding of Yorkshire Council & Hull City
Council, this should be carried out prior to construction commencing and prior to
the trial trenching of the grid connection cable route and interconnecting cable
routes. The results of the geophysical survey will inform the sample size and
strategy employed for the trial trenching.

The scope of the geophysical survey must be set out in a Written Scheme of
Investigation for geophysical survey approved by the Development Management
Archaeologist for East Riding of Yorkshire Council & Hull City Council.

The Written Scheme of Investigation will conform to the standards and guidance
laid out in the Chartered Institute for Archaeologists (CIfA) Standard and
Universal Guidance for archaeological evaluation [Ref. 7.11-3 and Ref. 7.11-6]
and their standards and guidance for geophysical survey [Ref.7.11-8]. It will:

Identify the aims and objectives of the geophysical survey;

Summarise the archaeological and historical background, including the
results of the work undertaken to date and how these have informed
the proposed methodology;

Detail the proposed methodologies that will be implemented and form
the central basis by which the investigation can be measured,;
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2.3.5.

2.3.6.

2.3.7.

Provide details on the provision of Site welfare, plant equipment, in
accordance with archaeological requirements and relevant Health and
Safety legislation as appropriate;

Include details of a proposed timetable/programme for geophysical
survey, post-excavation and reporting following completion of works;

Detail proposed archiving;

Detail the company Health and Safety Policy, evidence of insurance
and a risk assessment for the works; and

Detail any external specialists and other third parties to be used in the
preparation of the fieldwork reports.

Following any geophysical survey, a programme of trial trenching must be carried
out within the footprints of the solar PV modules, the interconnecting cable routes,
the grid connection cable route and those trenches in Land Areas D and E which
were not able to be excavated during the pre-determination evaluation trial
trenching (Trenches 37 - 43 in Land Area D and Trenches 87 and 89 in Land
Area E).

The scope of the trial trenching must be set out in a Written Scheme of
Investigation for evaluation trial trenching approved by the Development
Management Archaeologist for East Riding of Yorkshire Council & Hull City
Council.

The Written Scheme of Investigation will conform to the standards and guidance
laid out in the Chartered Institute for Archaeologists (CIfA) Standard and
Universal Guidance for archaeological evaluation [Ref. 7.11-3 and Ref. 7.11-6].
It will:

Identify the aims and objectives of the archaeological trial trenching;

Summarise the archaeological and historical background, including the
results of the work undertaken to date and which have informed the
proposed methodology;

Detail the proposed methodologies that will be implemented and form
the central basis by which the investigation can be measured,;

Provide details on the provision of site welfare, plant equipment, in
accordance with archaeological requirements and relevant Health and
Safety legislation as appropriate;

Include details of a proposed timetable/programme for archaeological
trial trenching, post-excavation and reporting following completion of
works;
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Detail proposed archiving;

Detail the company Health and Safety Policy, evidence of insurance
and a risk assessment for the works; and

Detail any external specialists and other third parties to be used in the
preparation of the fieldwork reports.

Archaeological monitoring and recording (watching brief)

2.3.8. Groundworks carried out during the installation of an internal road and temporary
compound in Land Area F, which encroaches into the footprint of heritage asset
HA3, should be monitored by an appropriated qualified archaeologist. Such
monitoring will be agreed in advance with the Applicant and the Development
Management Archaeologist for East Riding of Yorkshire Council & Hull City
Council following a review of the post-consent evaluation results.

2.3.9. Following consultation and agreement with the Development Management
Archaeologist for East Riding of Yorkshire Council & Hull City Council it is
proposed that where monitoring has not identified archaeological remains, the
watching brief ceases and that an agreed area will be handed directly to the
Principal Contractor.

2.3.10. These works would be subject to the standards and guidance laid out in the CIfA
Standard and Universal Guidance for archaeological monitoring and recording
[Ref. 7.11-4 and Ref. 7.11-7].

2.3.11. Itis possible that the detailed methodology for these works can be included within
the Written Scheme of Investigation for the archaeological trial trenching (see
above) or the archaeological mitigation (see Section 3.5 below). If this is not
possible, a separate Written Scheme of Investigation should be produced for
these works.

2.4 Methods for preservation in situ

2.4.1. |If the post-consent archaeological evaluation identifies archaeological remains of
significance (i.e. those of high (national) importance or that are particularly
sensitive to piling, e.g. waterlogged deposits), the design and/or location of the
solar PV modules, cabling, access tracks and landscaping may be subject to
minor amendment within the scope of the Development Consent Order and the
Design Parameters Document [EN010157/APP/5.8]. This may include micro-
siting of infrastructure, engineering solutions such as the use of concrete footing
and/or trays which would lie on the ground surface, or the implementation of
planting and land management regimes that would prevent further disturbance

via ploughing. Preservation in situ will always be sought as the preferred option. ==

AN
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2.4.2.

2.4.3.

2.5

2.5.1.

2.5.2.

2.5.3.

The design parameters of the Proposed Development (see Table 3.2 of ES
Volume 1, Chapter 3: Proposed Development Description
[ENO010157/APP/6.1]) allow for an alternative mounting structure for the solar PV
modules, in the form of ballast slabs which would sit on the surface rather than
penetrate the ground (subject to the extent of any areas and discussions with the
Environment Agency and Lead Local Flood Authorities).

Where preservation in situ of archaeological remains is not possible due to other
project constraints a programme of mitigation / preservation by record will be
carried out as detailed in Section 3.5 below.

Methods for preservation by record

Following the completion of the archaeological works outlined in Section 3.3
above and if preservation in situ is not possible, a new Written Scheme of
Investigation will be prepared to address any elements of additional mitigation
required. Any Written Scheme of Investigation prepared will be substantially in
accordance with principles set out in this AMS and approved by East Riding of
Yorkshire & Hull City Council in accordance with the Requirements in the DCO.

Any Written Scheme of Investigation prepared will conform to the Standards and
Universal Guidance of CIfA [Refs. 7.11-2, 7.11-4, 7.11-5 and 7.11-7]. It will:

Identify the aims and objectives for each element of the archaeological
works;

Summarise the archaeological and historical background, including the
results of the work undertaken to date;

Detail the proposed methodologies that will be implemented and form
the central basis by which the investigation can be measured,;

Provide details on the provision of site welfare, plant equipment, in
accordance with archaeological requirements and relevant Health and
Safety legislation as appropriate;

Include details of a proposed timetable/programme to archaeological
works, post-excavation and reporting following completion of works;

Detail proposed archiving;

Detail the company Health and Safety Policy, evidence of insurance
and a risk assessment for the project; and

Detail any external specialists and other third parties to be used in the
preparation of the fieldwork reports.

The detailed proposed methodology of any Written Scheme of Investigation
produced will be prepared in consultation with the Development Management
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2.5.4.

2.5.5.

Archaeologist for East Riding of Yorkshire Council & Hull City Council and will be
substantially in accordance with this AMS.

At this stage, the need for and scope of archaeological mitigation works is not
known. Therefore, the standards and methodologies to be followed for all likely
eventualities have been presented below.

It is believed at this stage that preservation by record would most likely be most
appropriately achieved through:

Strip Map and Sample/ Archaeological Excavation prior to construction
activities; and/or

Archaeological Monitoring and Recording (Watching Brief) during
construction activities

Strip map and sample/ archaeological excavation

2.5.6.

2.5.7.

2.5.8.

2.5.9.

2.5.10.

Where strip, map and sample and/or archaeological excavation is required, the
extent of areas requiring a strip, map and sample or archaeological excavation
will be agreed (with consideration of the results of the post-consent evaluation
works) with the Development Management Archaeologist for East Riding of
Yorkshire Council & Hull City Council, prior to construction commencing. This will
be presented in a Written Scheme of Investigation which will be submitted to the
East Riding of Yorkshire & Hull City Council for approval.

The following areas may be suitable for excavation depending on the results of
post-consent evaluation:
Targeted areas within solar arrays where evaluation indicates
archaeological remains of high sensitivity; and/ or

Targeted areas within grid connection cable route where evaluation
indicates archaeological remains of high sensitivity.

An outline of the specific methodology for any strip, map and sample or
archaeological excavation that may be required is set out below.

The locations of all areas will be accurately set out, surveyed and excavated and
tied to the Ordnance Survey National Grid and Ordnance datum. Topsoil and any
other overburden will be stripped from the agreed areas by suitable plant for
mechanical excavation to expose any archaeological remains.

All mechanical excavation will be undertaken under the direct and continuous
supervision of an experienced archaeologist. Mechanical excavation will cease
when the first archaeologically significant horizon is encountered, or when the
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2.5.11.

2.5.12.

2.5.13.

2.5.14.

2.5.15.

absence of any such horizon has been adequately demonstrated to the
satisfaction of the Applicant and/ or the Development Management Archaeologist
for East Riding of Yorkshire Council & Hull City Council.

Following the removal of the topsoil and any other overburden, the area will be
inspected for archaeological features, and in all areas containing and
archaeological remains, particularly those with a significant concentration of
features, will be manually cleaned by the Archaeological Contractor.

The requirement to metal detect the spoil heaps and excavated areas, as well as
collection of unstratified artefacts or small finds exposed during manual cleaning,
will be reviewed and agreed in advance with the Development Management
Archaeologist for East Riding of Yorkshire Council & Hull City Council.

The exact percentage of features to be archaeologically investigated will be
agreed with the Development Management Archaeologist for East Riding of
Yorkshire Council during the production of the Written Scheme of Investigation
for post-determination archaeological mitigation.

In addition to all stratigraphic relationships, and where appropriate and
necessary, sufficient soil samples for dating evidence and ecofactual analysis will
be taken.

These works would be subject to the CIfA Standard and Universal Guidance for
archaeological excavation [Ref. 7.11-2 and Ref. 7.11-5].

Archaeological monitoring and recording (watching brief)

2.5.16.

2.5.17.

2.5.18.

Certain intrusive groundworks carried out during construction may be suitable for
monitoring by an appropriately qualified archaeologist. Such monitoring will be
agreed in advance with the Applicant and the Development Management
Archaeologist for East Riding of Yorkshire Council & Hull City Council following a
review of the post-consent evaluation results.

Intrusive groundworks associated with the construction of the Solar PV
development in areas where archaeological remains are found during the post-
consent archaeological evaluation detailed in Section 3.3 are anticipated to be
suitable for archaeological monitoring and recording.

Intrusive groundworks associated with the construction of the substations, cable
routes, compounds, BESS and internal roads of the Proposed Development
where archaeological remains have been identified during pre- and post-consent
archaeological evaluation (see Section 2.6 and 3.3) may be suitable for
archaeological monitoring and recording depending on the results of post-
consent trial trenching.
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2.5.19.

2.5.20.

2.5.21.

2.5.22.

2.5.23.

It is proposed that intrusive groundworks associated with the construction of the
substations, cable routes, compounds, BESS and internal roads of the Proposed
Development where archaeological remains are not identified during pre- and
post-consent archaeological evaluation (see Section 2.6 and 3.3) are not
archaeologically monitored, as it would be very unlikely that any archaeological
remains would be present in situ in these areas.

The installation of solar PV module foundations would not be suitable for
archaeological monitoring and recording as these would either be piled or would
use non-intrusive methods for construction.

In the event that archaeological remains are encountered during monitoring,
consultation with the Applicant and the Development Management Archaeologist
for East Riding of Yorkshire Council & Hull City Council would be required, and
sufficient time allowed for proportionate excavation and recording of the remains
prior to the recommencement of the relevant construction activity.

Following consultation and agreement with the Development Management
Archaeologist for East Riding of Yorkshire Council & Hull City Council it is
proposed that where monitoring has not identified archaeological remains, the
watching brief ceases and that an agreed area will be handed directly to the
Principal Contractor.

These works would be subject to the standards and guidance laid out in the CIfA
Standard and Universal Guidance for archaeological monitoring and recording
[Ref. 7.11-4 and Ref. 7.11-7].

General methodologies for all required archaeological mitigation

2.5.24.

2.5.25.

2.5.26.

2.5.27.

The following methodologies are applicable to both the archaeological monitoring
and archaeological excavation and will be reflected in any Written Scheme of
Investigation (s)

It is the responsibility of the Principal Contractor to secure a suitably qualified
archaeological contractor in a timely fashion to carry out the required
archaeological works.

It is anticipated that the Principal Contractor will provide all necessary welfare,
site security, plant, and attendances relevant to the archaeological works.

The appointed Archaeological Contractor will prepare the Written Scheme of
Investigation(s) and any risk assessments and method statements prior to
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2.5.28.

2.5.29.

2.5.30.

2.5.31.

2.5.32.

2.5.33.

construction commencing in consultation with the Development Management
Archaeologist for East Riding of Yorkshire Council & Hull City Council.

The appointed Archaeological Contractor will provide suitably qualified and
experienced personnel to undertake the archaeological works and will carry out
the fieldwork, reporting and archiving. Depending on the nature of the required
archaeological fieldwork, an Archaeological Clerk of Works may be required and,
if so, should be provided by the appointed Archaeological Contractor.

Appropriately experienced specialists will provide relevant on-site and post
excavation (assessment and analysis) specialist support as required.

The appointed Archaeological Contractor should be a Registered Organisation
with the Chartered Institute for Archaeologists (CIfA). All archaeological works
must be supervised by appropriately qualified professionals with relevant
experience, who are members of the CIfA at a commensurate level.

The Development Management Archaeologist for East Riding of Yorkshire
Council & Hull City Council must be informed of commencement of the
archaeological work prior to site works beginning. Access to the Site should be
afforded to the Development Management Archaeologist for East Riding of
Yorkshire Council & Hull City Council for monitoring purposes.

Each Written Scheme of Investigation produced, to be agreed between the
Applicant, the Development Management Archaeologist for East Riding of
Yorkshire Council & Hull City Council and the Archaeological Contractor prior to
commencement of archaeological works, will include a programme for the
archaeological works to which that Written Scheme of Investigation relates to.
The programme will detail the proposed start and end dates for onsite works, as
well as the proposed duration per mitigation area. The programme will also
account for any post-excavation assessment and reporting.

All work will be carried out in accordance with the Health and Safety at Work etc.
Act 1974 and the Management of Health and Safety Regulations 1992, and all
other relevant Health and Safety legislation, regulations and codes of practice in
force at the time for the fieldwork.
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2.5.34.

2.5.35.

2.5.36.

2.5.37.

2.5.38.

2.5.39.

2.5.40.

2.5.41.

Prior to commencement of the archaeological works, a risk assessment and
method statement for the work will be prepared and submitted to the Applicant
for review and acceptance. A copy can be issued to East Riding of Yorkshire
Council & Hull City Council if required.

Personal Protective Equipment requirements will be subject to review by the
Applicant; however, these will be in in line with Health and Safety requirements
and will be confirmed following the appointment of an Archaeological Contractor.

The appointed Archaeological Contractor will be permitted access to the Site,
following identification of relevant hazards, restrictions, permits and relevant
gualifications. Access will be arranged by the Applicant in advance of all
archaeological works.

The location of each area subject to evaluation trial trenching and excavation will
be accurately set out, and in those areas where monitoring has identified an
archaeological resource, surveyed and tied into the Ordnance Survey National
Grid and Ordnance datum.

Machine excavation will be under the instruction of a sufficiently experienced and
gualified archaeologist, with mechanical excavators equipped with a toothless
ditching bucket and under constant archaeological supervision.

The archaeological features and deposits encountered will be excavated by
hand, and hand cleaning will also replace mechanical excavation in all instances
where very sensitive features or finds are encountered to prevent unnecessary
damage.

Exposed archaeology must be investigated sufficiently to establish its nature,
extent and date, unless deemed to be of sufficient importance to require
preservation in-situ, in which case the Development Management Archaeologist
for East Riding of Yorkshire Council & Hull City Council should be contacted to
discuss any additional measures. Sampling of archaeological features will be
dependent on feature type but will be sufficient to enable a basic understanding
of the feature.

The depth and complexity of archaeological features and deposits within each
area exposed will be ascertained, unless Health, Safety and Environment
constraints deem otherwise. Where features cannot be hand excavated, the
Applicant and the Development Management Archaeologist for East Riding of
Yorkshire Council & Hull City Council will be consulted.
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2.5.42.

2.5.43.

2.5.44.

2.5.45.

2.5.46.

2.5.47.

2.5.48.

All excavated archaeological contexts will be recorded in full through provision of
detailed written context records, which will include details of extent, location,
relationships, samples, finds, and cross-references to any relevant contexts.

All features will be planned at an appropriate scale, either digitally or by hand, as
well as feature cross sections, and photographed accordingly. These plans and
the photographic record will be presented in any final reporting.

In addition, all finds and environmental samples will be retained and recorded in
order to provide dates and assist in the interpretation of form and function of any
archaeological features or deposits identified.

All finds and samples will be collected and treated in accordance with the relevant
guidance, including:
CIfA's Guidance for the collection, documentation, conservation and
research of archaeological materials [Ref. 7.11-14];

Museums and Galleries Commission’s Standards in the Museum Care
of Archaeological Collections [Ref. 7.11-15]; and

Environmental Archaeology: a guide to theory and practice of methods,
from sampling and recovery to post-excavation [Ref. 7.11-16].

Any discovered human remains should in the first instance be left in-situ, covered
and protected. The Applicant should be informed immediately of such a
discovery. The Applicant will inform East Riding of Yorkshire Council & Hull City
Council and the local Coroner.

In the event of discovery of artefacts covered or potentially covered by Treasure
Act 1996, these will be removed and reported to the Applicant who will inform the
local Coroner according to the procedures relating to the Treasure Act 1996, East
Riding of Yorkshire Council & Hull City Council and the Finds Liaison Officer.

It is anticipated that each stage of archaeological fieldwork (geophysical survey,
evaluation trial trenching, strip, map and sample excavation (if applicable) and
archaeological monitoring) will require separate post-excavation analysis and
reporting.
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2.5.49.

2.5.50.

2.5.51.

2.5.52.

2.5.53.

2.5.54.

2.5.55.

A single report is anticipated to be required for the geophysical survey, evaluation
trial trenching and archaeological monitoring. If archaeological mitigation takes
the form of an excavation (strip, map and sample or otherwise), two stages of
reporting may be required. The initial stage could take the form of a post-
excavation assessment and Updated Project Design document, with the
secondary stage being the full analysis carried out in line with the methodology
agreed in the Updated Project Design document. Publication of the results of the
mitigation stage of works may also be required, either as a journal article or a
monograph.

The final post-excavation and reporting requirements and methodology will be
presented in the Written Scheme of Investigation (s) produced for each stage of
archaeological fieldwork.

Post-excavation analysis and reporting will be undertaken in accordance with the
requirements of the CIfA’s Standard for archaeological excavation [Ref. 7.11-2],
Universal Guidance for archaeological excavation [Ref. 7.11-5] and Standard
and guidance for the collection, documentation, conservation and research of
archaeological materials [Ref. 7.11-14].

Each report will be submitted in the first instance for review/ comment to the
Applicant and the Development Management Archaeologist for East Riding of
Yorkshire Council & Hull City Council and any other Specialists (e.g., Historic
England) as required. In finalising the reports, the Archaeological Contractor will
take into account any comments made and remedy any faults identified prior to
the finalised reports being submitted for condition discharge.

Adequate resources will be provided during fieldwork to ensure that records
adhere to the CIfA’s Standard and guidance for the creation, compilation, transfer
and deposition of archaeological archives [Ref. 7.11-17] and the guidance of East
Riding Museums, the collecting repository [Ref. 7.11-18].

Immediately upon completion of the finalised report, the report and any data or
other documentation produced during the post-excavation assessment process
will be integrated into the site archive.

The results will be uploaded onto the online OASIS form at http://oasis.ac.uk/
[Ref. 7.11-19] and once the reporting is in the public domain by submission to
the Humber Historic Environment Record and Historic England National Record
of the Historic Environment (NRHE). East Riding of Yorkshire Council & Hull City
Council will validate the appropriate OASIS form.
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Ref. 7.11-1: Historic England (2015) Management of Research
Projects in the Historic Environment: The MORPHE Project Managers'
Guide. Available at: https://historicengland.org.uk/images-
books/publications/morphe-project-managers-guide/heag024-morphe-
managers-quide/

Ref. 7.11-2: Chartered Institute for Archaeologists (CIfA) (2023a)
Standard for archaeological excavation. Available at:
https://www.archaeologists.net/sites/default/files/Standard%20for%20a
rchaeological%20excavation.pdf

Ref. 7.11-3: Chartered Institute for Archaeologists (CIfA) (2023b)
Standard for archaeological field evaluation. Available at:
https://www.archaeologists.net/sites/default/files/Standard%20for%20a
rchaeological%?20field%20evaluation.pdf

Ref. 7.11-4: Chartered Institute for Archaeologists (CIfA) (2023c)
Standard for archaeological monitoring and recording. Available at:
https://www.archaeologists.net/sites/default/files/Standard%20for%20a
rchaeological%20monitoring%20%26%20recording.pdf

Ref. 7.11-5: Chartered Institute for Archaeologists (CIfA) (2023d)
Universal guidance for archaeological excavation. Available at:
https://www.archaeologists.net/sites/default/files/Universal%20guidanc
e%20for%20archaeological%20excavation.pdf

Ref. 7.11-6: Chartered Institute for Archaeologists (CIfA) (2023e)
Universal guidance for archaeological field evaluation. Available at:
https://www.archaeologists.net/sites/default/files/CIfAS%26GFieldevalu

ation_3.pdf

Ref. 7.11-7: Chartered Institute for Archaeologists (CIfA) (2023f)
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unexcavated trial trenches

Page 27




506

507000E

508000E

_ GoE - : A 510000E 512000E 513000E 514000F
o W i 9 - 3 e : " w %
(= i /A Y (RN, JE—— . e, — ki # s
F High Eske -3 — = = ; Q
$ o) 8 . e w J - e
- N ? 8 # = : - :
A ; . ; 9 9 4" O, % L j
: K A LI 'y i | >
§: - 2 4 £ s * 4 - : w7 | N
: = / ° . 4 LI i o oW
¥ - R y 8 : 4 4 7 i i % B @ »W - % cavuick o
¥ / A T e wood : L | B ® [ 5
: £ = s 8 i - . — o 7
8 : _— ¥ : : ¢ 7 o [
. - § L £ - .
B s ‘\'\_ N e % . -
: % /_"f’ y, .\'\ 4 Heron Lakes. » i ?. -
" 9Nyg';1 oy Ea il . ® % ® | g —
e ® 3 gl L >
o ® i A - % =
i % * \ ® High Farm ® P
LAsy A [ ®
: ¥ @ g g . ® = or
b - % @ o
- % o L4 -
| . - g ’
S = %
; - \ - ®
: - g
# § e
B = Eske Manor R ~ ".f'/ """"
2 Eske : - 4 y ?Aw ®» . "‘/ 'TRw’l Ol
s L T .
\;.\( By, - | " e .
" e % ® % i 1 * » ®
) TR
(= \ ‘.\. i R12 & LA L -
@ | O o = e © %
H N T ) N /,"
---------- i L] &
i \ By
| )% N kS » 5
i o & :? W
% < E e € N b
1 % . SR ® s 0 i "
| N\ + . -
& ® \ N B~ T
LN = o + \ - N
| S % Y ) g A S o ® Ml ® -
| e % . g \ ) = .
< a \ e ‘
| 3 2l u % ‘ e
. \ b= Y e -«W - T \
kil | r " - o / = H
* e S;’:’”i”"’ | H N \ % | ,-° ~ - LT T g — Long ms(on. g%
3 H LT, A1 NS TS e T e e e 5 “0
1) .!*'}Au"
L 4 Hall Farm
\ < Fiel
® ) \ cn:':/?» P . - 2 Haver Fiels i W
2 = . B Moror R
| e ;%j%_‘ S - VVA",';;'/J:”"'” Farn %—G
\ ’ _— "m;——l N s P S
= 2 \ , . : h! e
S 3 \ e P B » g
S \ : 28 - , r - e
N 2 i =\ ¥ @ w ® .
g ) Y C =, £ iis plantarian N
L % T & - \
* } - 0 ® TR77, \
i @ > g™ Tickton \, bt} g \ &
I i MO}S/ * @ ¢‘ Y E ,,,,,, (
P ‘ = e TR19
4 ; Py rea ® .
- i 1 B ® il
b Hull Bridge @ ®» A
- . / N“‘\W\W“‘jﬁ s:‘("g‘. A
. 3
V. ® Carefarm & : /
! *® _) i%?% H mss ‘ KN
\ # —
5 ’ | o
'}%’- S ‘;W (T -
\B' S .
\ ‘ 1 o . o
= 94/‘/,,‘:0-‘ } ; ® 2 g
(e o | N ® 3
= \ :]
— ' P '
< \ F [ !
<H \ & e " ow !
+ ® i
| ” 8 oo t
1 % ! N
‘ " ow L L : ! : tong plantation
| Swine Moor 2 Lt ® & w“ : a :
\ i L |
: : TR51!
\ ,a TR52 y |
I3 ; \\
B | , TR68 TR28,
— \ g [ R
\ ; ; !
\ % p g
8 - TR70 I
‘ \ : J
\TR66XLTR84) TR29 |
1 . | TR3( \ If
! | \
‘ % ‘\\‘
I \\
z f § TR72 [R71 . L ey S . \\\
; T
(=] L f =) = i
= E
) It
MEL X @ = W
N s - T
/ "
oueiFoad g %, . T R33 I -
; VLSBT ] TR36
§ - o vosd
- 5 Fomom bl % — TR31)
2 4 4,
1\ e \ &Y 4
5 i \ : crivehl P % : . o /
o) ﬂ:‘.} ‘/ & Industrial \ /o o TR34
[ g Estate £ ot fiding Z(
p I“ M o NesHeE Y /
‘ - ooncl
m; 3} Annie ReedRoag T A"m"»‘@’b Degot /
J I Faerpse e
%% " Park "://
% e I .
neckids kst Wit 105 AT Watersice Rood—
§ | oy
5 Y '\ e @
;f D RS R ) wfffﬁfiym b
B N A3 i
I ' v
% %,,, q’j 11741 g
S i 58 1 )\
. S ; =
SR RE e TR78
+grlis it \
S ; S
a j
oee)
7=z TR79}  _TR80
&
) Tokens‘;()ire TR77\ TR81 \
Pari
o TR90_ ~TR91
TR83_
Se s TR82 RIRo2
Sy N
TR86 |TR85
z L
ol e .
0 —
™)
<
2p0 0 200 400 M
- :"
A o | KeM Notes: Client Project Name Drawing Title Scale at Al Coordinate System:
,,,,,,,, < G ’ ay )
¥ ey b .. . H H 1:12800 British National Grid
........ . = [ ] Order Limits Land Area outlines [__] Proposed cable routes Peartree Hill Solar Farm | Environmental Status
=L i Statement Volume 7
== - La nd Area B - Trlal trenCh es Y . DCO Application
[ Land Area C Chapter 7.11 Appendix
oL r .
e 0 T T\ LN g A: Location of excavated
m I Land Area D |
yv— and unexcavated trial PINS Number Rev
- Land Area E PO1 I 14/02/2025 | EI | MM | Ly I AT trenches EN010157/APP/7.11 PO1
. Ay |:| Land Area F S SHEET 1 OF 1
........... e

App | | By | Chkd | Appd | Authd




RWE Renewables UK Limited

Windmill Hill Business Park,
Whitehill Way,

Swindon,

Wiltshire,

England,

SN5 6PB

WWW.rwe.com




